Communication

Date	15 March 2026
Team ID	SWTID-2026-3268
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	1 Mark

Communication Plan:
Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / WhatsApp	All team members	Share daily progress, assign tasks, and identify blockers.
2	Progress Update	Weekly	Email / Project Tracker	Team members and project guide	Review completed work, upcoming tasks, and overall project status.
3	Issue / Bug Discussion	As Needed	Microsoft Teams / WhatsApp	Developers and tester	Discuss defects, analyze root causes, and coordinate fixes.
4	Stakeholder Review	Bi-Weekly	Online meeting / Demo	Team, project guide, and stakeholders	Present progress, collect feedback, and confirm requirements.
5	Final Demo Rehearsal	Once	In-person / Online meeting	All team members and project guide	Validate the complete demo flow and ensure presentation readiness.
6	Documentation Update	As Needed	Shared document / Drive	Documentation owner and team members	Maintain updated project records, decisions, and user guidance.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different team members had different schedules, causing delays in discussions.	Fixed a common meeting time and shared meeting notes for members who could not attend.
2	Misunderstanding of Client Script and UI Policy requirements.	Clarified requirements through stakeholder discussions and maintained a shared task checklist.
3	Bugs and updates were not always communicated immediately.	Used a common communication channel and issue tracker with clear ownership and status updates.